AGENDA

Special Meeting of the Governing Body of the

Alameda Reuse and Redevelopment Authority
sfesfesieskesksieciok

Alameda City Hall

Council Chamber, Room 390 Tuesday, September 4, 2007
2263 Santa Clara Avenue Meeting will begin at 7:31 p.m.
Alameda, CA 94501

1. ROLL CALL

2.  CONSENT CALENDAR

Consent Calendar items are considered routine and will be enacted, approved or adopted by one motion unless a
request for removal for discussion or explanation is received from the Board or a member of the public.

2-A. Approve the minutes of the Special Meeting of August 7, 2007
2-B. Approve Two-Year Sublease for Architectural Glass & Aluminum at Alameda Point

2-C. Approve the Proposed Sale and Disposition of Surplus Property at Alameda Point, Itemized
as Five Rapid Electric Rectifiers, One Industrial Oven, Two Abrasive Blasters, and One
Abar Ipson IVD Machine, for a Total Amount of $84,000 in Revenue to the ARRA

3. REGULAR AGENDA ITEMS

3-A. Alameda Point Update -- Presentation of Master Project Schedule Prepared by SCC
Alameda Point LLC

4. ORAL COMMUNICATIONS, NON-AGENDA (PUBLIC COMMENT)
(Any person may address the governing body in regard to any matter over which the
governing body has jurisdiction that is not on the agenda.)

S.  COMMUNICATIONS FROM THE GOVERNING BODY
6. ADJOURNMENT

This meeting will be cablecast live on channel 15.

Notes:
=  Sign language interpreters will be available on request. Please contact the ARRA Secretary at 749-5800 at
least 72 hours before the meeting to request an interpreter.
= Accessible seating for persons with disabilities (including those using wheelchairs) is available.
=  Minutes of the meeting are available in enlarged print.
®  Audio tapes of the meeting are available for review at the ARRA offices upon request.



UNAPPROVED
MINUTES OF THE SPECIAL MEETING OF THE
ALAMEDA REUSE AND REDEVELOPMENT AUTHORITY

Tuesday, August 7, 2007
The meeting convened at 9:54 p.m. with Chair Johnson presiding.
1. ROLL CALL

Present: Chair Beverly Johnson
Boardmember Doug deHaan
Boardmember Frank Matarrese
Vice Chair Lena Tam

Absent: Boardmember Marie Gilmore
2. CONSENT CALENDAR
2-A. Approve the minutes of the Special Meeting of July 18, 2007.

2-B. Approve the minutes of the Special Joint Meeting of the City Council/Alameda Reuse and
Redevelopment Authority/Community Improvement Commission of July 18, 2007.

Approval of the Consent Calendar was motioned by Member Matarrese, seconded by
Member Tam and passed by the following voice votes: 4 ayes (Member Gilmore absent), 0
noes, { abstentions.

3. REGULAR AGENDA ITEMS

3-A. Approve a 12-Month Contract with Economic & Planning Systems, Inc. in the
Amount of $185,000 to Provide Negotiation Support and to Conduct a Fiscal Impact
Analysis for the Redevelopment of Alameda Point.

Leslie Little gave an overview of the contract and work scope of Economic and Planning
Systems (EPS), explaining that they will assist in developing the business plan and fiscal impact
assessment for Alameda Point. Leslie affirmed Chair Johnson’s question about whether the cost
will be reimbursed by SunCal. Member Matarrese clarified that, since EPS is the current
financial consultant under contract with the ARRA, this is an extension of that contract. Chair
Johnson encouraged holding negotiation briefings and sessions in open session, to the extent
possible, in order to keep the public better informed on significant issues. Member Matarrese
agreed and complimented staff, stating that having the last ENA negotiations right in full public
view was successful.

Member Matarrese motioned to approve the contract, seconded by Member deHaan and
passed by the following voice votes: 4 ayes (Member Gilmore absent), 0 noes, 0
abstentions.

3-B. Authorize Executive Director to Initiate Negotiations for a Short Term Large Parcel
Lease and Caretaker Agreement for the Former Alameda Naval Air Station North Housing
Complex
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David Brandt, Deputy Executive Director, summarized to the Board that the Navy’s caretaker
obligations for the former North Housing Complex will expire in September, and recommends
that the ARRA assume caretaker and maintenance responsibilities. He discussed that it would be
a simple conveyance to gain control of the property so that it can be leased. The property is still
fully operational but deteriorating rapidly. Mr. Brandt discussed the BRAC process: as soon as
the property is declared as surplus, the Local Reuse Authority (ARRA) is responsible for
screening the property. This process could take as long as a year, but there are several options
for conveyance, including a public benefit conveyance for the park, a homeless accommodation
request, or negotiated EDC for cost. Chair Johnson suggested trying to acquire all the property.
Member deHaan questioned the legal ramifications for the conveyance process, and taking over
with a no-cost EDC. Mr. Brandt explained that the Navy’s position is that they are not governed
by the old BRAC rules — that they are applying the post-2005 “No no-cost EDC” rules. All
Boardmembers agreed that the ARRA should move forward expeditiously in order to preserve
the parkland and prevent further deterioration of the property.

Member Matarrese motioned to approve the staff recommendation with further direction
to convey the entire property (Marina Village and North Housing complex) to the City.
The motion was seconded by Member deHaan and passed by the following voice votes: 4
ayes (Member Gilmore absent), 0 noes, 0 abstentions.

4. ORAL COMMUNICATIONS, NON-AGENDA (PUBLIC COMMENT)

Bill Smith spoke about various topics including clean-up problems, liquefaction, and the surplus
housing at former North Housing.

5.  COMMUNICATIONS FROM THE GOVERNING BODY

Member deHaan discussed a side trip tour he had of Fort Ord with Mr. Michael Houlimard, and
compared the Fort Ord redevelopment project with the Alameda Point project. Member deHaan
explained that at Fort Ord, they are only redeveloping 8 acres (out of 28,000 acres) of disturbed
Jand. The rest became one habitat or recreation areas. He expressed how successful the Fort Ord
project is because they focused on their award-winning Community Reuse Plan, which, to their
benefit, had many special interests, including the University of California and two major retail
operations, one lifestyle and one big box. Even the Army itself wanted to retain some of the
property. Member deHaan further explained that Fort Ord’s reuse authority could dissolve in the
next two years, since their cash flow has put them into a positive, quite contrary to where
Alameda Point is. Fort Ord has also begun building a phase of housing units around the existing
golf course (there will be 12,000 residential units total); there is one hotel and another bid for a
Ritz Carlton. Member deHaan attributes the success of the Fort Ord project to their focus on the
community reuse plan, their expedient manner and that they did not veer from that plan.
Member Matarrese suggested agendizing a report of the Fort Ord project as an update and called
to move the agenda.

7. ADJOURNMENT

Meeting was adjourned at 10:34 by Chair Johnson.
Respectfully submitted,

Irm4 Glidden

ARRA Secretary



Alameda Reuse and Redevelopment Authority
Interoffice Memorandum

September 4, 2007

TO: Honorable Chair and Members of the
Alameda Reuse and Redevelopment Authority

FROM: Debra Kurita, Executive Director

SUBJ: Approve Two-Year Sublease for Architectural Glass & Aluminum at Alameda Point

BACKGROUND

The Alameda Reuse and Redevelopment Authority governing body approves all Alameda Point
subleases with a lease term greater than one year. The proposed sublease for Architectural Glass &
Aluminum is for two years. '

DISCUSSION

Attachment A describes the business terms for the proposed sublease for Architectural Glass &
Aluminum. This lease is a renewal lease for a portion of Building 117. The rent for
ARCHITECTURAL GLASS & ALUMINUM is $90,216 annually, or $0.12 per sq. ft., in the first year.
The rent in the second year is $92,928, reflecting a 3% rent increase, for a warehouse and small
administrative office. Building 117 is in marginal condition.

BUDGET CONSIDERATION / FINANCIAL IMPACT

The lease is expected to raise $90,216 in the first year and $92,928 in the second year. These funds will
be retained by the ARRA.

RECOMMENDATION

Approve the proposed sublease agreement.

Agenda ltem #2-B ARRA
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LesTie Litt
Development Services Director

e

. -~ ‘\ .
) Ty
L ( / E ¥ i’//(////’/ /,]
By: Nanette Banks

Finance & Administration Manager

Attachment: A. Proposed Sublease Business Terms
B. Site Map



ATTACHMENT A

PROPOSED SUBLEASE BUSINESS TERMS

TENANT BUILDING | SIZE (SF) TERM RENT
Architectural Glass & Year 1 $7.,518/mo.
Aluminum 117 60,828 Year 2

(3% increase) $7,744/mo.
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Alameda Reuse and Redevelopment Authority
Interoffice Memorandum

September 4, 2007

TO: Honorable Chair and Members of the
Alameda Reuse and Redevelopment Authority
FROM: Debra Kurita, Executive Director
SUBJ: Approve the Proposed Sale and Disposition of Surplus Property at Alameda Point, Itemized

as Five Rapid Electric Rectifiers, One Industrial Oven, Two Abrasive Blasters, and One
Abar Ipson IVD Machine, for a Total Amount of $84,000 in Revenue to the ARRA.

BACKGROUND

In June 2001, the Alameda Reuse and Redevelopment Authority established a procedure for the disposition
of surplus personal property. The procedure delegates to the Executive Director the authority to declare as
surplus and sell any item of personal property which is valued at less than $10,000 or which is not required
for use by the ARRA in the administration of its powers and duties pursuant to the Joint Powers Agreement
between the City of Alameda and the Community Improvement Commission.

DISCUSSION

When the Navy transferred title of certain personal property to the ARRA, it included five Rapid Electric
Rectifiers, one Industrial Oven, two abrasive blasters, and one Abar Ipson Aluminum Ion Vapor Deposition
machine. All of these items are located in Building 32, a former plating shop. Staff has been contacted by
a buyer who wishes to purchase this equipment. The equipment has been appraised and the purchase
amounts below are within the appraisal values.

BUDGET CONSIDERATION / FINANCIAL IMPACT

The offer for purchase is as follows: five Rapid Electric Rectifiers - $8,000, one Industrial Oven - $1,000,
two-Abrasive Blasters - $5,000, one-Abar Ipson IVD Machine - $70,000, for a total amount of $84,000 in
revenue to the ARRA.

RECOMMENDATION

Approve the proposed sale and disposition of the above listed personal property.

Agenda ltem #2-C ARRA
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Leslie Little
Development Services Director
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Finance & Administration Manager



Alameda Reuse and Redevelopment Authority
Interoffice Memorandum

September 4, 2007

TO: Honorable Chair and Members of the
Alameda Reuse and Redevelopment Authority
FROM: Debra Kurita, Executive Director
SUBJ: Alameda Point Update -- Presentation of Master Project Schedule Prepared by

SCC Alameda Point LLC

BACKGROUND

On May 8, 2007, the Alameda Reuse and Redevelopment Authority selected SunCal as its
Master Developer for Alameda Point and established a 60-day due diligence and Exclusive
Negotiation Agreement (ENA) negotiation period. The due diligence period was completed, and
the ENA between SunCal and the ARRA, Community Improvement Commission (CIC), and
City Council was approved on July 18, 2007.

Since approval of the ENA, SunCal has been meeting with ARRA staff on a weely basis. In
addition, SunCal has commenced with the following project activities:

» Executed contracts with consultants from the following fields: urban design and land use
planning, geotechnical and civil engineering, traffic/transportation, marketing and
product development, historic resources, biological and wetlands, and hazardous
materials and abatement;

= Initiated contact with local, regional, State and Federal stakeholders;

= Began developing an opportunities and constraints analysis and presentation;

* Began developing a community outreach plan and preliminary land uses concepts; and
Section 3.2.5.1 of the ENA requires that SunCal prepare a Project Master Schedule by August
29, 2007. The attached Project Master Schedule identifies the tasks necessary to complete
Mandatory and Non-Mandatory Milestones.

DISCUSSION
The Project Master Schedule contains major project milestones, lists required actions to achieve
each milestone, provides the start and end dates for the actions, and charts the duration of each

task. According to the schedule, the following major projects should be completed within the
next six months:

Agenda ltem #3-A ARRA
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= An initial public meeting to present an opportunities and constraints analysis and
introduce SunCal’s consultant team by October 15, 2007,

= Following initial public meeting, completion of a first round of land use planning
charrettes and development of preliminary land use alternatives by January 13, 2008;

»  Submission of draft Tidelands Trust Exchange Agreement to California State Lands
Commission by October 15, 2007,

»  Work with ARRA and Navy to finalize the Conveyance Term Sheet by January 13, 2008.

The Master Project Schedule will be updated quarterly, and updates will be presented to the
ARRA Board regularly.

BUDGET CONSIDERATION / FINANCIAL IMPACT

There is no financial impact on the General Fund, CIC, or ARRA budgets. The cost recovery
provision in the ENA provides that SunCal pays for ARRA staff costs and consultant expenses.

RECOMMENDATION

This report is for information only. No action is required.

Respectju ly submitted, Py

f‘;;x/gec/% e

“Devel opment Services Director

By: g ? T:; -

sbie Potlcr
Base Reuse and Community Development
Manager

Attachment:
1. Alameda Point Master Project Schedule



ATTACHMENT 1

SunCal Alameda Point Project Master Schedule
September 2007
J2009
10 Task Name Duration Start Finish
7 Alameda Point Development 730 days Wed 771867~ Thu 7/16/88
2 ENA Effective Date 7/18/2007 1 day Wed 7/18/07  Wed 7/18/07
3 Master Project Schedule 48 days Thu 7/19/07 Tue 9/4/07
4 Oraft 42 days Thi 771807 Wed 8/29/07
5 City Review 2 days Thu 8/30/07 Fri 8/31/07
8 Finalize 2 days Sat 8/1/07 Sun $/2/67
7 i Submit to ARRA 1 day Tue 9/4/07 Tue 94707
8 Public Planning Process 359 days Wed 7/18/67  Thu 7/16/08
9 |f introductory Meeting/Site Constraints Analysis 3 mons Wed 7/18/07 . Mon 16/15/07
10| First Round Planning Charrettes (Potential Topics) 56 days Tue 10/16/07  Mon 12/10/07
L Marina/ Transpor inable De: Reuse Strategies 4 wks Tue 10/18/07  Mon 11/12/07
1271 roplex, wi 4 wks Tue 11/13/07  Mon 12/10/07
13 ] Second Round Planting Charretles (Potential Topics) 63 days Tue 12/11/07 Mon 2711708
14 Daevelopmert alternatives 3 wks Tue 1271107 Mon 12/31/07
15 Revised concept derived from community feedback 3 wks Tue 1/1/08 Mon 1/21/08
16 Historic District 3 wks Tue 1/22/08 Mon 2/11/08
17 Ongoing Community Update Meetings 150 days Tue 2/12/08 Thu 7/10/08
T8 VA Facilities 540 days Wed 7/18/07 "Wed 1/7/09
19 ] Planning 8 mons Wed 711807 Thu 3/13/08
20 Draft Cooperative Agreement 5 mons Fri 3/14/08 Sun 8/10/08
21 nat Cooperative Agreement 5 mons Mon 8/11/08 Wed 1/7/09
22 | Planning and Entitlement 389 days Wed 7/18/07 Sat 8/9/08
23 Planning 299 days Wed 7/18/07 Sun 5/11/08
24 D . Concept refi ¢ 189 days Wed 7/18/07 Fri2/1/08
25 Altarnatives Analysis 199 days Wed 7/18/07 Fri 2/1/08
26 Public Arenities . 199 days Wed 7/18/07 Fri 2/1/08
27 Infrastructure 199 days Wed 7/18/07 Fri 2/1/08
28 Transpartation 189 days Wed 7/18/07 Fri 2/4/08
29 Adaptive Reuse 199 days Wed 7/18/07 Fri 2/1/08
30 CommercialiRetall 199 days Wed 7/18/07 Fri 2/1108
31 Marina/Waterfront 199 days Wed 7/18/07 Fri 211708
32 Housing 198 days Wed 7/18/07 Fri 211/08
33 Phasing 199 days Wed 7/18/067 Fri 2/1/08
34 Dy Caoncept 30 days Sat 2/2/08 Sun 3/2/08
35 Master Plan 298 days Wed 7/18/07 Sun 5/11/08
36 1 mon Wed 7/18/07 Thu 8/16/07
37 80 days Fri 8/17/07 . Mon 10/15/07
38 Finafize Master Plan 90 days Tue 2/12/08 Sun 5/11/08
{38 Entitlements 180 days Tue 2/12/08 Sat 8/9/08
40 Application Preparation 3 mons Tue 2/12/08 Sun 5/11/08
41 Subreit Application G days Sun 5/11/08 Sun 5/11/08
42 Zoning 30 days Mon 5/12/08 Tue 6/10/08
43 Tentative Map {optional) 90 days Mon 5/12/08 Sat 8/9/08
44 Infrastructure Master Plans 30 days Sat 2/2i08 Sun 3/2/08
a5 Development Agreement 91 days Fri2/20/08° Thu 5/21/09 P——
48 Prefiminary 1 mon Fri 2/20/08 Sat 3/21/09 : g
47 Public Review 1 mon Sun 3/22/09 Mon 4/20/08 g
48 Finalize 1 mon Tue 4/21/08 Wed 5/20/08 H H
43 Approvals 1 day Thu 5/21/08 Thu 5/21/08 : _
55 CAA/DDA 583 days Wed 711807 Thu 2/19/08
Task Milestone ‘ Rotied Up Split s External Tasks Deadine 4@,\
M@Ma@%mww%owgi Master Schedule Split Summary ] Rolled Up Milestone AV Project Summary
Progress MM Foiied Up Task "] Rolied Up Progress  IEEMSNSNMENNEN  Extomal Miestone @q
Page 1




SunCal Alameda Point Project Master Schedule
September 2007
12009

D |8 |TaskName Duration Start Finigh May [Jun | Jul JAug [Sep] Oct [Nov [Dec | Jan [Feb[Mar [Apr [May [Jun [ Jul TAug
51 1% Finalized Project Profor 10 mons Wed 7/18/07 Mon 5/12/08 . :
52 Mestings with City Staff 1 mon Tue 5/13/08 Wed 6/11/08

53 Public Hearings 1 mon Thu 6/12/08 Fri 7/11/08

54 CAA Executed 7 days Sat 7/12/08 Fri 7/18/08

55 Draft DDA 1 mon Sat 7/19/08 Sun 8/17/08

56 Muoetings with City Staff 90 days Mor 8/18/08 Sat 11/15/08

57 Public Hearings SC days Sun 11/16/08 Fri 213108

58 Approval of DDA 6 days Sat 2/14/09 Thu 2/19/09

55 Business Plan 240 days Wed 7/18/07 | Thu 3/13/08

60 Organizational Plan/Financial Assurances 8 mons Wed 7/18/07 Thu 3/13/08

61 Marketing Plan 8 mons Wed 7/18/07 Thu 3/13/08

62 Phasing and Financing Plan 8 mons Wed 7/18/07 Thu 3/13/08

63 Public Benefit Plan 8 mons Wed 7/18/07 Thu 3/13/08

64 Public Financing Plan 8 mons Wed 7/18/07 Thu 3/13/08

65 Feasibility Analysis 8 mons Wed 7/18/07 u 3/13/08

66 Project Schedule 8 mons Wed 7/18/07 Thu 3/13/08

67 Electronic Spreadsheet Project Proforma 8 mons Wed 7/18/07 Thu 3/13/08

68 EDC MOA Amendment 718 days Wed 7/18/07 Sat 7/4/08

69 Prepare Draft Term Sheet 3 mons Wad 7/18/07 |  Mon 10/15/07

70 Navy Review 2 mons Tue 10/16/07

71 Revise Term Sheet 2 wks Sat 12/15/07

72 Finalize Navy Term Sheet 2 wks Sat 12/29/07

73 Submit EDC appilcation 4 mons Sat 1/12/08 Sat 5/10/08

74 Finalize Draft EDC MOA Amendment for Navy review 8 mons Sun 5/11/08 Mon 1/5/0%

75 Execute Final EDC MOA Amendment & mons Tue 1/6/09 Sat 7/4/09

76 Tidelands Trust Exchange Agreement 330 days Wod 7/18/07 | Wed 6/11/08

77 Submit draft Tidelands Trust Exchange Agreement to California State Lands 6 mons Wed 7/18/07 Sun 1/13/08

Commission (CLSC)

78 Reach agreement on language with CLSC staff 2 mons Mon 1/14/08 Thu 3/13/08

79 Obtain Approval of CLSC 3 mons Fri 3/14/08 Wad 6/11/08

80 Section 106 Historic Preservation MOA 360 days Wed 7/18/07 Fri 7/11/08

81 MOA Amendment Process 360 days Wed 7/18/07 Fri 7/11/08

82 Navy begins draft of MOA amendment 4 mons Wed 7/18/07 | Wed 11/14/07

83 Consultation with consulting parties 4 mons Thu 11/15/07 Thu 3/13/08

84 Finalize amendment/distibute for sighatures 4 mons Fri 3/14/08 Fri 7/11/08

85 USFWS/NMFS Biological Documents 480 days Wed 7/18/07 Sat 11/8/08

86 Biological Assessment/Reinitiate Section 7 Consultation wiUSFWS 6 mons Wed 7/18/07 Sun 1/13/08

87 Determine if new Biclogical Opinion is necessary 8 mons Mon 1/14/08 i 771108

88 Predator Management Agreement 4 mons Sat 7/12/08 Sat 11/8/08

89 Datermine if NMFS Opinion is Necessary/Conduct Biological Assessment 4 mons Wed 7/18/07 | Wed 11/14/07

90 Finalize NMFS Biological Opinion 6 mons Thu 11/15/07 Mon 5/12/08

Eil NEPA Supplemental EIS conducted by Navy 730 days Wed 7/18/07 | Thu 7/16/09

92 Project Scoping 10 mons Wed 7/18/07 Mon 5/12/08

93 Publish notice of intent 10 days Tue 5/13/08 Thu 5/22/08 .

94 Publish notice of preparation 60 days Fri 5/23/08 Mon 7/21/08 ‘

95 Circulate Draft SEIS 6 mons Tue 7/22/08 Sat 1/17/09

96 Public review and comment 30 days Sun 1/18/09 Mon 2/16/09

g7 Prepare and release final EIS 90 days Tue 2/17/09 Sun 5/17/09

98 Hoarings and Comments 2 mons Mon 5/18/09 Thu 7/16/09 :
99 Navy records record of decision 0 days Thu 7/16/08 Thu 7/16/09 — M8

.}
Task Milestone Rolted Up Split e, Extemal Tasks Deadline
M%Wn?”%%%@ﬁ%ci Master Schedu Split e, Summary Rolled Up Milestone Project Summary
Progress MRERMENET  Rolled Up Task Rolled Up Progress NN  xtemal Milestone
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SunCal Alameda Point Project Master Schedule

September 2007
12008 [2008

D |9 ask Name Duration Start TAug [Sep ] Oct [Nov [Dec [Jan [Feb [Mar [Apr [May [Jun [ Jul JAug [Sep | Oct [Nov [Dec | Jan [Feb [Mar [Apr [May [Jun [ Juf JAug
101 Project Scoping 2 wks Mon 5/12/08

102 Initial Study 60 days Mon 5/26/08 Thu 7/24/08

103 Motice of Preparation 60 days Fri 7/25/08 Mon 9/22/08

104 Circulate Draft EIR 60 days Fri 1/30/09 Mon 3/30/09

108 Prepate and Release Final EIR 53 days Tue 3/31/08 Fri 5/22/09

108 tanning Board Hearing 2 wks Sat 5/23/09 Fri 8/5/08

107 City Councit ARRA/CIC Public Mearing 2 wks Sat 6/6/09 Fn 6/19/09

108 City certifies final EIR and issues proj 0 days Fri 8/19/09 Fri 6/19/09

109 City issues notice of determination 0 days Fri 8/19/09 1 6/19/09

110 Early Transfer Documents 727 days Wed 7/18/07 Mon 7/13/09

111 ize Navy Term Sheet 6 mons Wed 7/18/07 Sun 1/13/08

112 Draft Early Transfer Cooperative Agreement & mons Mon 1/14/08 Fri7/11/08

113 Draft Administrative Order (AOC} with EPA, DTSC, Water Board 3 mons Sat 7/12/08 Thu 1079708

114 Draft FOSET 3 mons Fri 10/10/08 Wed 1/7/08

115 Public CommentFinalize ETCA, AQC, FOSET, Submit to Governor/EPA 3 mons Thu 1/8/08 Tue 4/7/09

116 Approval by Governot/EPA 3 mons Wed 4/8/0% Mon 7/6/09

117 Final Remaediation Contract and Environmenta 7 days Tue 7/7/08 Mon 7/13/08

Task Milestone Rolled Up Split e ..., ExtemalTasks Deadline
MMMG?M%%WMMWO:: Master Schedu Split e, Summary M Rolled Up Milestone Project Summaty
Progress B Roiled Up Task Rolled Up Progress WG Cxternal Milestons
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